DocuSign Envelope ID: EB2ESE7D-05EC-4EE0-AB88-1A2EDF44DEOB

RECORD OF CHANGE/MODIFICATION TO ACCOUNT CODES

CONTRACT NAME: Blanco Riverine Flood Mitigation ‘ NUMBER: ‘ 218-253
CONTRACTOR: Halff Associates
CITY POINT OF CONTACT: Jacquelyn Thomas/Jason Dunn ‘ DEPT: ‘ Engineering/CDBG
COUNCIL RESOLUTION NO: 2018-37R
DATE: March 18, 2021 ‘ ROC NO.: ‘ 1
CHANGE REQUIRED
Line | Year Project String Org Object Current Tyler | Revised Notes
Amount Amount
4 2021 BLANCORIV 52036308 73748 892,716.92 891,716.92 Reduce $1000
WWW DESIGN

Reason for Change: ACIS5 was to reduce this GL by $15,023 — it was only reduced by $14,023 this is correction

Complete below ONLY when this change effects the contract amount.

Original Contract Amount:

$683,518.00

Previous Increases in Contact Amount:

$1,256,579.10

Contract Subtotal Amount:

$1,940,871.10

This Decrease in Contract Amount:

$1,000

Revised Current Contract Amount:

$1,939,097.10

DE,E[@‘.RTM;ENT:

gned
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Jason Dunn

Print Full Name

Grants Compliance Specialist

Title

BYRGHASING MANAGER:

@vwbx (NilLigums
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Date
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DocuSign Envelope ID: EB2ESE7D-05EC-4EE0-AB88-1A2EDF44DEOB

Singleton, Connie

Subject; FW: Contract #: 218-253 Incorrect Budget Amount
Attachments: 218-253 Change Order 5.docx; 218-253 ACIS#5 Blanco Riverine Mitigation Executed.pdf

From: Singleton, Connie

Sent: Thursday, March 18, 2021 7:13 AM

To: Williams, Lynda <LWilliams@sanmarcostx.gov>

Cc: Singleton, Connie <CSingleton@sanmarcostx.gov>
Subject: RE: Contract #: 218-253 Incorrect Budget Amount

Yes, it appears | only reduced it by $14,023 and ACIS5 was for -5$15,023.
| can create an ROC to reduce it by $1000.

From: Dunn, Jason

Sent: Wednesday, March 17, 2021 4:22 PM

To: Willlams, Lynda <LWilliams@sanmarcostx.gov>
Subject: Contract #:; 218-253 Incorrect Budget Amount

Lynda,

| am going through invoices that need to be paid and | noticed after the change orders were entered the Revised
amount showing in Tyler was incorrect for contract #: 218-253, screenshot below along with my math:

The amount showing is $1,940,097.10 and it should be $1,939,097.10. I wanted to bring it to your attention. If | missed
something | apologize, but the difference is $1,000.

Let me know if you need anything else from me.

218-253 Blanco Riverine Flood Miti

ENGINEERING, HALFF ASSOCIATES INC

Totals %

Originat 683,518.00
Revised 1,940,097.10
Open Req 0.00
Open PO 0.00
Expended 1.217.671.13

Available 722,225.97
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* Original

L CO#L

co#2

Co#3

- COHa

i CO#5
New Amt
Tyler Amt

Difference °

Thanks,

A MGy

683,518.00 :
10,000.00 |
28,500.00
37,839.60

©1,194,262.50 |

(15,023.00)
1,939,097.10

©1,940,097.10

1,000.00 |

Jason Dunn

Grants Compliance Specialist | Planning & Development
630 E Hopkins, San Marcos, TX 78666

512.393.8173




